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Mr. David Wilson 
Remedial Project Manager 
li.S. Environmental Protection Agency 
77 W..st Jackson Blvd. HSRM-6J 
Chicailo, if 60604 

RE: ZANESVILLE WELL FIELD SITE PROJECT SCHEDULE 
SECOR PROJECT NO. S0004-001-01 

Dear Mr. Wilson: 

Enclosed please find two copies of the updated project schedule for the completion of Remedial Design 
activities for the Zanesville Well Field Site, Zanesville, OH. This schedule presents a timetable for the 
preparation and submittal of the required design deliverables in the respective time requirements outlined 
in the Statement of Work (SOW). In addition, an alternative schedule is presented in an effort to expedite 
the design process. The primary changes represented in the expedited schedule include a meeting to 
d:scw s EPA's comments on the 30% design, elimination of the 60% design deliverable and associated 
EPA comment period, and preparation of the 95% design deliverable in a 25 day shorter period than the 
time presented in the SOW. 

Please include this schedule in the February 16, 1995 30% Design Report as Figure 4-9. If you have any 
questions regarding the enclosed schedule, please telephone me at (303) 763-8800. 

S incerely, 

SECOR International Incorporated 

_SP.454 	arY1/4-41-1,  

Scott D. Andrews, P.E. 
P.Tojeet Coordinator 
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Attachments 
1) 	Project Schedule - Figure 4-9 (2 copies) 

cc: 	Mr. Jim Cline, UTA (1 copy) 
Mr. Daniel Rosenberg, OEPA (2 copies) 
Mr. Manoj Mishra, PRC Environmental Management (2 copies) 
Mr. Brent Douglas, SECOR (1 copy) 
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